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The Honorable Board of Supervisors
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Los Angeles, CA 90012

DON KNAE
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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACTS

CITIES OF LANCASTER AND PALM DALE
AND IN THE UNINCORPORATED COMMUNITIES OF ACTON,

QUARTZ HILL, TOPANGA CANYON, AND VAL VERDE
(SUPERVISORIAL DISTRICTS 3 AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

· Project 10 No. FCC0000998 - San Martinez - Chiquito Canyon Storm Drain
Extension at San Martinez Road, to construct a storm drain and reconstruct
roadway pavement, in the unincorporated community of Val Verde (5),
Radich Construction, Inc., for changes required to account for an increase in
bid quantities, removal of buried concrete, waterline repairs, temporary

paving, utility interference, and catch basin modifications, with an increase in
the contract amount of $149,608.75.
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· Project ID No. RDC0011409 - Canon View Trail, et aI., to construct a retaining
wall, in the unincorporated community of Topanga Canyon (3),
Kaveh Engineering & Construction, Inc., for changes required to account for
an increase in bid quantities, provide slope protection, and remove steps
encroaching into the roadway, with an increase in the contract amount of
$5,453.79.

· Project ID No. RDC0013611 - 65th Street West, et aI., to reconstruct roadway
pavement, in the unincorporated community of Quartz Hil (5), Security
Paving Company, Inc., for changes required to stripe the roadway, protect
unmarked utilties, and add an arrow board, with an increase in the contract
amount of $48,637.65.

· Project 10 No. WWD4000004 - Acton and Antelope Valley Disinfection
Conversion Project, to replace chlorine treatment equipment with chloramine
treatment equipment, Cities of Lancaster and Palmdale and in the
unincorporated community of Acton (5), Southwest Engineering, Inc., for

. changes required to strengthen trolley beams, revise grading, install stainless
steel chemical lines, and additions in bid quantities, with an increase in the
contract amount of $171 ,448.10.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while

avoiding delays and the potential for claims. The descriptions of the changes,

estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Attached for your ratification
is a change in work, which the Acting Director of Public Works ordered for Project ID
No. RDC0011409.

Also attached for your authorization are changes in work in excess of his delegated
limits, which are required to complete Project ID Nos. FCC0000998, RDC0013611, and
WWD4000004.
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Implementation of StrateQic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1 ) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work wil have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $5,453.79 to
$171,448.10.

Suffcient funds are available in the Board-approved appropriations for each of the

respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Acting Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DDE
JTS:lgm

Attachments (4)

c: County Counsel

Office of Affirmative Action Compliance
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PROJECT 10 NO. FCC0000998 - SAN MARTINEZ - CHIQUITO CANYON STORM
DRAIN EXTENSION AT SAN MARTINEZ ROAD (in the unincorporated community of
Val Verde), Supervisorial District 5, Contractor: Radich Construction, Inc.

Project Description:

Construction of reinforced concrete pipe storm drain including manholes, catch basins,
and connector pipes; reconstruction of roadway pavement; and other appurtenant work.

Chanqes in Work:

Total

$66,159.00
12,954.63
43,865.84

1,214.01
415.27

25,000.00

$149.608.75

(1) Variations in Bid Quantities

(2) Concrete Removal
(3) Waterline Repairs

(4) Temporary Paving

(5) Utility Interference

(6) Catch Basin Modification

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) Your Board previously approved a change in work to remove buried concrete which
interfered with construction of the proposed improvements. The cost of this work will
exceed the estimate by the amount shown.

(3) During reconstruction of the roadway, an existing waterline began to leak at various
locations. It will be necessary to have the contractor coordinate his work with the water
company to allow for the repairs. The contractor will be compensated for impacts to his
work.

(4) Your Board previously approved a change in work to temporarily pave San Martinez
Road from St. Lawrence Street to Val Verde Road to provide an adequate driving
surface for motorists while the storm drain is being constructed. The cost of this work
will exceed the estimate by the amount shown.
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(5) Your Board previously approved a change in work to compensate the contractor for
changes in the location of proposed improvements due to utilties either not indicated on
the plans or existing conditions different than indicated on the plans. The cost of this
work will exceed the estimate by the amount shown.

(6) It will be necessary to compensate the contractor to modify the catch basins by
creating a local depression at the street level to increase flow into the basins.

The costs for Item 1 will be based on contract unit prices. The costs for Items 2 through
6 will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

Financial Information:

Funding for these changes in work is included in the Flood Control District Budget and
the Los Angeles County Special Road District Fund for Fiscal Year 2007-08.

Sixteen additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

$566,436.00

42,200.00
149.608.75

Revised contract amount $758.244.75

AMF:ss
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CHANGES IN WORK (RATIFY)
March 18, 2008

PROJECT 10 NO. RDC0011409 - CANON VIEW TRAIL, ET AL. (in the unincorporated
community of Topanga Canyon), Supervisorial District 3
Contractor: Kaveh Engineering & Construction, Inc.

i

Project Description:

Construction of a new retaining wall in front of an existing deteriorated retaining wall,
resurfacing of roadway pavement, and other appurtenant work.

ChanQes in Work:

Total

$ 420.00
3,793.29
1,240.50

$5.453.79

(1) Variations in Bid Quantities

(2) Slope Protection

(3) Remove Steps

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) Your Board previously approved a change in work to protect the adjacent slope
from erosion and plant trees that were removed to accommodate construction of the
retaining walL. The cost of the work wil exceed the estimate by the amount shown.

(3) Your Board previously approved a change in work to remove steps that encroach
into the roadway from an adjacent property and backfill the area to match the existing
roadway elevation. The cost of this work wil exceed the estimate by the amount
shown.

The costs for Item 1 will be based on contract unit prices. The costs for Items 2 and 3
will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2007-08 Road Fund
Budget.
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No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be ratified

Revised contract amount

RA: ss
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$295,832.00

168,325.00
5.453.79

$469.610.79



CHANGES IN WORK (AUTHORIZE)
March 18, 2008

PROJECT ID NO. RDC0013611 - 65TH STREET WEST. ET AL. (in the unincorporated
community of Quartz Hil), Supervisorial District 5
Contractor: Security Paving Company, Inc.

Project Description:

Reconstruction of roadway pavement, construction of curb and gutter and sidewalk,
installation of striping and pavement markings, and other appurtenant work

ChanQes in Work:

Total

$ 30,000.00
12,637.65
6.000.00

$48.637.65

(1) Detour Striping

(2) Unmarked Water Main
(3) Flashing Arrow Board

Description of ChanQes:

(1) It is necessary for the contractor to remove existing striping and stripe the road for

a proper detour. This work is not included in the plans.

(2) During construction at the intersection of Avenue L-8 and 40th Street West, an
unmarked water main was discovered. Precautions need to be taken to protect this
water main. The contractor wil need to be compensated for impacts to his operations.

(3) One additional arrow board is necessary at 70th Street West to properly control
traffic through the project.

The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of
the contract specifications. A portion of the cost for Item 2 and the cost of Item 3 wil be
based on contract unit prices. The balance of the cost for Item 2 was negotiated as
provided in Subsection 3-2 of the contract specifications.
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Financial Information:

Funding for these changes in work is included in the Fiscal Year 2007-08 Road Fund
Budget.

Two additional working days will be required because of these changes.

Revised Contract Amount:

Revised contract amount

$1,035,044.50
48.637.65

$1.083.682.15

Original contract amount
Changes in work to be authorized

JAP:ss
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CHANGES IN WORK (AUTHORIZE)
March 18, 2008

PROJECT ID NO. WWD4000004 - ACTON AND ANTELOPE VALLEY DISINFECTION
CONVERSION PROJECT (Cities of Lancaster and Palmdale and in the unincorporated
community of Acton), Supervisorial District 5, Contractor: Southwest Engineering, Inc.

Project Description:

Replacement of existing chlorine treatment equipment with chloramine treatment
equipment and other appurtenant work.

ChanQes in Work:

(1) Variations in Bid Quantities

(2) Trolley Beam Stiffeners

(3) Revise Grading

(4) Parkway Drain

(5) Stainless Steel Chemical Lines

Total

$ 12,900.00
27,864.10
25,400.00
12,000.00
93,284.00

$171.448.10

Description of ChanQes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) After testing the trolley beams with a certified weight, it was determined that
additional structural support would be necessary. A beam stiffener wil be required at
each of the sites to provide the necessary support.

(3) To accommodate the ammonia and chlorine delivery trucks at Site 18, it will be
necessary to revise the grading and pavement plan.

(4) The plans call for the contractor to widen the existing driveway at Site 4. An
existing 8-inch overflow drain will need to be converted into a parkway drain to properly
accommodate surface flows for the widened driveway.
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(5) The plans and specifications call for stainless steel sample lines and stainless
steel piping in the chlorine and ammonia rooms, respectively. However, a separate bid
item required to pay the contractor was not included in the bid proposal. It will be
necessary to pay the contractor for these costs.

The costs for Items 1 and 3 and a portion of the costs for Item 4 wil be based on
contract unit prices. The balance of the costs for Item 4 and the costs for Items 2 and 5
were negotiated as provided in Subsection 3-2 of the contract unit specifications.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2007-08 Accumulative
Capital Outlay Funds of Waterworks District No. 37, Acton, and District No. 40, Antelope
Valley.

Sixty-nine additional working days wil be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

$6,945,610.00

Revised contract amount

656,375.14
171,448.10

$7.773.433.24

TK8:en
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